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The work described in this document was performed under the Space Station
Phase B Exten sion Period Study (Contract NAS8- 25140). The purpo se of the
extension period has been to develop the Phase B definition of the Modular
Space Station. The modular approach selected during the option period
(characterized by low initial co st and inc remental manning) was evaluated,
requirements were defined, and program definition and design were accom-
plished to the depth necessary for departure from Phase B.
The initial 2-1 /2-month effort of the extension period was used for analyses
of the requirements associated with Modular Space Station Program options.
During this time, a baseline, incrementally manned program and attendant
experiment program options were derived. In addition, the features of the
program that significantly affect initial development and early operating costs
were identified, and their impacts on the program were assessed. This
as ses sment, together with a recommended program, was submitted for NASA
review and approval on 15 April 1971.
The second phase of the study (15 April to 3 December 1971) consists of the
program definition and preliminary design of the approved Modular Space
Station configuration.
A subject reference matrix is included on page v to indicate the relationship
of the study tasks to the documentation.
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With the advent of the Space Shuttle in the late 1970· s, a long-term manned
scientific laboratory in Earth orbit will become feasible. Using the shuttle
for orbital buildup, logistics delivery, and return of scientific data, this
laboratory will provide many advantages to the scientific community and will
make available to the United States a platform for application to the solution
of national problems such as ecology research, weather observation and
prediction, and research in medicine and the life sciences. It will be ideally
situated for Earth and space observation, and its location above the atmos-
phere will be of great benefit to the field of astronomy.
This orbiting laboratory can take many forms and can be configured to house
a crew of up to 12 men. The initial study of the 33-foot-diameter Space
Station, launched by the Saturn INT-2l and supporting a complement of 12,
has been completed to a Phase B level and documented in the DRL-160 series.
Recently completed studie s are centered around a Space Station comprised of
smaller, shuttle-launched modules. These modules could ultimately be con-
figured to provide for a crew of the same size as on the 33-foot-diameter
Space Station-but buildup would be gradual, beginning with a small initial
crew and progressing toward greater capability by adding modules and
crewmen on a flexible schedule.
The Modular Space Station Phase A-level study results are documented in the
DRL-23l series. Recent Modular Space Station Phase B study results are
documented in the DPD-235 series, of which this is a volume.
The Space Station will provide laboratory areas which, like similar facilities
on Earth, will be designed for flexible, efficient changeover as research and
experimental programs proceed. Provisions will be included for such
functions as data processing and evaluation, astronomy support, and test and
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calibration of optics. Zero gravity, which is desirable for the conduct of
experiments, will be the normal mode of operation. In addition to experi-
ments carried out within the station, the laboratorie s will support operation
of experiments in separate modules that are either docked to the Space
Station or free-flying.
Following launch and activation, Space Station operations will be largely
autonomous, and an extensive ground support complex will be unnecessary.
Ground activitie swill 0 rdinarily be limited to long- range planning, control
of logistics, and support of the experiment program.
The Initial Space Station (ISS) will be delivered to orbit by three Space Shuttle
launches and will be assembled in space. A crew in the Shuttle orbiter will
accompany the module s to as semble them and check interfacing functions.
ISS resupply and crew rotation will be carried out via round-trip Shuttle
flights using Logistics Modules (Log M 1 s) for transport and on-orbit storage
of cargo. Of the four Log M's required, one will remain on orbit at all times.
Experiment modules will be delivered to the Space Station by the Shuttle as
required by the experiment program. On return flights, the Shuttle will
transport data from the experiment program, returning crewmen, and
waste s.
The ISS configuration rendering is shown in the frontispiece. The Power /
Subsystems Module will be launched first, followed at 30-day intervals by the
Crew /Operations Module and the General Purpose Laboratory (GPL) Module.
This configuration will provide for a crew of six. Subsequently, two addi-
tional modules (duplicate Crew/Operations and Power/Subsystems Modules)
will be mated to the ISS to form the Growth Space Station (GSS) (shown in the
frontispiece), which will house a crew of 12 and provide a capability equiva-
lent to the 33-foot INT-2l-launched Space Station. GSS logistics support will
use a Crew Cargo Module capable of transporting a crew of six.
2
During ISS operations, five research applications modules (RAM's) will be
assembled to the Space Station. Three of these will be returned prior to
completion of the GSS. In the GSS configuration, 12 additional RAMI swill
augment the two remaining from the ISS phase. Three of the RAM's
delivered to the GSS will be free-flying modules.
1, 2 SCOPE OF THIS VOLUME
This volume describes the requirements for the activities involved in, and
the procedures used by the crew in the operations of the Modular Space
Station. For completeness and clarity, a description of all crew-related
characteristics of the statio"n and its operations are indicated.
Section 2 describes the interior configuration and arrangement of each of the
Space Station module s, the facilitie s and equipment in the module and their
operation, as related to crew habitability.
Section 3 defines the crew activities and procedures involved in the operation
of the station in the accomplishment of its pr,imary mis sion. It de scribe s
the operations involved in initial station buildup; and the on-orbit operation
and maintenance of the station and its subsystems to support the experi-
mental program. A general description of experiment operations is also
given.
A detailed description of experiment operations at the functional program




CREW FACILITIES AND OPERATIONS
2.1 MODULAR SPACE STATION CONCEPT
The fundamental design philosophies which have shaped the Modular Space
Station concept are (1) low cost through simplicity and (2) effectiveness
through modern technology. The first objective is achieved by limiting the
number of basic modules with multifunction elements. The second helps to
reduce not only the amount of structure but also the thermal control, safety
and warning, fault isolation, electrical and fluid distribution systems. Each
additional module also requires another docking interface. While the Initial
Space Station employs common structural and thermal control system ele-
ments' and other common elements in the individual module designs, the
primary simplification and cost reduction due to commonality is in the
growth from a 6-man to a l2-n.an station by the addition of a power sub-
system module and a crew operation module, both identical to the original
ISS development. A completely maintainable design was developed. Each
subsystem design incorporates its own maintainability features which result
in a greatly simplified total program (including development and operations).
Increased system effectiveness is achieved through the automation of station
facilities to reduce nonproductive man-hours (e. g., fault isolation, failure,
warning, and subsystem control). The general-purpose laboratory is
designed to provide the maximum involvement of man in the research and
application activities.
The ISS is capable of supporting a crew of up to six men. The basic station
configuration consists of three module s: (1) a Power / Subsystem Module
illustrated with deployed solar arrays and containing all power distribution
equipment and other subsystems; (2) a Crew / Operations Module capable of
housing up to six men and containing the station command center (attached
longitudinally to the Power / Subsystems Module); and (3) a radially attached
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GPL, which includes a biotechnology facility as well as laboratories for
gene ral re search and applications support. Both the Powe r / Subsystems and
the crew modules have three lateral docking ports for the accommodation of
the GPL and RAM's, while the end port on the docking module is nominally
used for docking the logistic s module.
To achieve GSS capability, the two additional Space Station modules (Power/
Subsystems and Crew/Operation) will be added to the ISS cluster. These
modules are nearly identical in design with those deployed for the initial
capability. These two modules double the capability of the Space Station and
enable it to perform all functions required for the GSS.
GSS buildup increases the crew size from six to 12 men, and doubles the
power, docking ports, etc. The initial GPL is sized for the GSS capability
and off-loaded for the ISS; therefore, only one GPL is required. Special
crewmen are again employed with delivery of the GSS modules to assist the
ISS crew in activating the GSS. Manning to the 12-man level is accomplished
by use of a second Crew Cargo Module.
2.2 MAN-SYSTEM INTEGRATION
The interior configuration of all the Space Station modules has been designed
to facilitate crew operations and hence habitability. The major program
requirements specified by NASA were as follows:
• No artificial g.
• Dual, independent pre s sure volume s.
• Provide equivalent provisions as 33-ft Station.
• Private state rooms.
• Provide for ease of accessibility for maintenance
• Provide alternate escape routes.
• 96-hr emergency capability.
• Provide emergency EVA/IVA suit station.
• Consistent with good architectural de sign.
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To aITlplify and clarify the intent of the se prograITl requireITlents, the following
general requireITlents or design goals were generated by McDonnell Douglas
Astronautics COITlpany (MDAC) through design analyses to guide the pre-
liITlinary de sign effo rt:
A. All cOITlpartITlents will be designed for ITlaxiITluITl habitability.
B. Interiors will be optiITlized with due consideration to ground
checkout and evaluation requirements and constraints.
C. Volume allocation, equipment locations, and interior arrangement
will be designed to minimize casual interference, (i, e., to avoid
any interuption to crewmen while performing tasks).
D. The opportunity for freedom of choice in facility usage will be
maximiz ed.
E. The common use of free space will be applied where appropriate.
The general interior orientation and configuration selected is essentially the
same for all module s, although they vary in detail according to the specific
requirements of each module. The selected orientation and configuration can
be described as a longitudinal orientation, using a minimum of separating
walls or decks, but with arrangement of equipment and facilities for two
levels of operation where po s sible.
Each facility work station has been sized (shape and volume) to provide suf-
ficient free space to ensure oprimum task performance or satisfaction of
needs, minimum interference from other crew members or equipITlent,
multiple use of facilitie s without routine scheduling, and a maximum number
of alternative areas for accomplishing specific job requirements (e. g., study
or report preparation) or meeting personal needs (e. g., social activities or
privacy). The location and arrangement of facilities and equipment facilitates
the above capability, and minimize s the total Space Station volume require-
ments; while at the same tiITle maximizing the appearance of spaciousness
and the COD1mon use of free space, and facilitates the accoITlD1.odation of ITlixecl
crews (male and female, scientists and astronauts) and dual- shift operations.
The concurrent development of interior configurations and crew interfaces is
discussed below for each module.
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2. 2. 1 Power / Subsy steITlS Module
The general arrangeITlent of the Power/SubsysteITls Module is shown in
Figure 2-1. The placeITlent of the various subsysteITl eleITlents was deter-
ITlined by acce s s requireITlent s, nlOdule cg constraints, and related equip-
ITlent proxiITlity. Locating the docking section in the center of the ITlodule
provides a clear access to install or ITlaintain equipITlent located at either end.
The Power / SubsysteITls Module is not norITlally ITlanned, but ITlust be
acce s sible for initial installation and checkout and for corrective ITlaintenance
for the following equipITlent: cOITlITlunications, data ITlanagement, guidance
and control, on board checkout system (OCS), atITlospheric supply, control
ITlOITlent gyro s (CMG' s), pUITlp-down accuITlulator, horizon senso r, and
propellant tankage. The pressurized compartment is capable of providing
a retreat from environITlental hazards. Two suits for extravehicular
activity (EVA) and two portable life support systems (PLSS's), three
oxygen masks and a 96-hr eITlergency pallet are stored in the cOITlpartITlent.
The Power / Subsystem Module was configured to ITleet the following
requirements:
A. Access to all equipITlent for installation and unscheduled
maintenance.
B. Access to solar array asseITlblies in intravehicular activity (IVA).
C. On-orbit installation of CMG' s and atmosphere storage containers:
D. VoluITle and space constraints:
Electronics equipment 510 cu ft




Access to CMG ' sand atITlosphere
storage area froITl docking ports





































































































































Figure 2-2 illustrate sal/20th scale model of the Power /Subsystems Module
in the launch configuration. It was constructed early in the study as an aid
in developing crew requirements.
2. 2. 2 Crew/Operations Module
The Crew/Operations Module contains most of the crew accommodations.
The arrangement employs a zero- g longitudinal configuration, as shown in
Figure 2-3. Each of the six crew quarters contains approximately 200 cu ft
of space. Two identical hygiene areas are provided, each with a shower
and waste management provisions. Three crew quarters and a hygiene
facility are located at each end. The galley/wardroom is adjacent to one set
of quarters and the primary control center adjoins the other. A docking port
area separate s the galley/wardroom and the control center.
The three radial docking ports, 120 0 apart, are incorporated into the mid-
point of the module to ensure proper clearance between modules for orbiter
docking.
2.2.2. 1 Private Quarters
The requirements for private quarters were aimed at providing an alterna-
tive to the wardroom for social activities, work, or study and still provide
privacy when needed for sleep and other personal activities. The private
quarters are approximately 7 ft by 7 ft by 4 ft (196 cu ft). Size and volume
of the quarters were determined by the following: freedom for crew maneuver-
ability in two planes requires free volume measuring approximately 6.5 ft by
6.5 ft by 3.5 ft (148 cu ft); furnishings (in place) and personal equipment
occupy a volume of 33 cu ft; and the capability for dual occupancy during crew
overlap. The private quarters are provided with adequate light and sound
attenuation to ensure privacy and isolation. Conver sel y, the quarter s are
capable of easy conversion to two- or three-man staterooms and the design
accommodates either male or female crew members, as shown in Figure 2-4.
Each crew compartment contains provi sions for sleeping (re straint), study,
and relaxation, and a view port, as shown in Figure 2-5.
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Figure 2-5. Private Quarters
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2. 2. 2. 2 Wardroom/Galley/Gymnasium
The wardroom/galley/gymnasium area is designed for multiple use for a
variety of simultaneous on- and off-duty activities without interference. The
wardroom/ galley / gymnasium requirements are as follows:
A. Simultaneous use by six men for the same or different activities.
B. Food preparation center capable of preparing, serving, storing,
and clean-up of meals for one to six men.
C. The total volume of the wardroom/galley/gymnasium will be equal
to the large st single free - space requirement plus volume for
additional equipment or competing activitie s. Hence, the gymna-
simYl area (14 ft by 10 ft by 8 ft) of 1, 120 cu ft plus 600 cu ft for all
equipment yields a total volume requirement of 1, 720 cu ft. A total
of 1, 920 cu ft is provided. The adequacy of these requirements
we re ve rified in full- scale mockups such as shown in Figure 2- 6.
2. 2. 2.3 Galley and Eating Area
The galley provides equipment for food preparation, serving, storage, and
clean-up. Food storage locker s (ambient and controlled temperature)
accommodate a 15-day supply of wet and dry foods, including perishables,
for a six-man crew. The layout is depicted in the full-scale mockup shown
in Figure 2-7.
The eating area contains a removable table and six "seat" restraints. The
eating area with the addition of the docking port area is capable of quick con-
version to an exercise or recreation area. This concept is illustrated in
Figure 2-8.
2. 2. 2.4 Hygiene and Waste Management Co.mpartments
Duplicate hygiene facilitie s are provided to reduce interference during
periods of high use (e. g., upon awakening) and to provide suitable accom-
modations for mixed crews. The location of the hygiene facilities-one above
the galley and one above the control center wardroom area-are accessed from
the docking port area. Hygiene facility requirements are as follows:
A. Two enclosed facilitie s with appropriate accommodati ons for male
and female crew members.
15
R272
Figure 2-6. Crew Habitability Docking Port Area (Ward Room Augmentation)
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Figure 2-7. Crew Habitability - Galley
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Figure 2-8. Crew Habitability - Ward Room (Eating Area)
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B. Appropriate noise, odor, and contamination control in the hygiene
compartments.
C. Hygiene compartments will be adjacent to the private quarters.
D. Hygiene compartments will be easily accessed from other modules,
particularly the GPL.
















The waste management compartment (within the hygiene compartment)
contains a urine collector, fecal collector, and appropriate expendables.
It is provided with appropriate controls of odor, liquid, and contamination.
The design of the waste management system incorporates the prescribed
urine and feces sampling capability. This compartment is shown in
Figure 2-9.
A second urinal is provided outside the waste management system compart-
ment. It shares a console space with a hand-wash (enclosed chamber sink,
with hot and ambient water and metered detergent). A laundry and dryer is
also provided for clothing, bedding, and other washables. A cabinet-type
shower is provided with controlled water temperature and warm air flow for
drying. These facilities are shown in Figure 2-10. Appropriate control of
liquids is incorporated in the shower design.
19
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2.2.2.5 Command Control Center
The control center occupie s a section similar to the galley/wardroom,
but at the opposite end of the module. Its location permits observation of
caution and warning indicators by off-duty crewmen in the galley/wardroom
and docking port area. Its location and general layout is shown in Fig-
ure 2 -11. The control console is designed to be operated normally by a
single man, but permits use by a second man in certain checkout operations.
The control center has the following general characteristics. All station
operations, excluding experiment operations, can be monitored and con-
trolled from the control console. A secondary console located in the GPL
provides a redundant capability. Windows are provided to allow direct view-
ing of docking operations and to allow for control of Space Station attitude and
orientation. The control center was designed to support all known sub-
systems and station requirements, and to provide for growth or modifi-
cation to those subsystems.
In defining the requirements for the design of the Control Center, all sub-
system requirements were collected and analyzed. To these requirements
were added those that might be generated by; other potential candidates for
inclusion in the station. The se requirements were then integrated and
synthesized to determine all of the potential requirements for displays and
control that such a station might require in its ten-year life. General
purpose, integrated display and control equipment was then defined to have
the generalized capability to meet the se requirements. However, a number
of dedicated displays were included, where sharing of use was deemed
inefficient. The control center also contains the capability for the continuous
display of selected high-use information. The center also provides visual
and auditory warning of emergency information.
Requirements for the control center are as follows:
A. Adjacent to but separable from wardroom.
B. Capable of temporary sight and sound isolation.


































D. One- or two-man operation.
E. Volumes (in cu ft):
Equipment
Operating space
Maintenance ac ce s s





The resulting design concept is shown m Figure 2-12.
2.2.2.6 Subsystem and Docking Ports
Environmental control and life support (ECI LS) equipment and electrical
power equipment are arranged for easy access during maintenance and
servicing. Frequent replacement of batteries is anticipated for the elec-
trical power system (EPS), for example. The volumes allocated for the
Ecl LS subsystem and the EPS are 200 cu ft and 25 cu ft, respectively.
Additional volume requirements are 1,400 cu ft for docking ports
and 400 cu ft for wiring, ducting, and nondedicated storage (see
Figure 2-13).
2.2.3 General-Purpose Laboratory
As the primary work area for most of the crew and the area where crew will
spend a major portion of its time, the GPL will be de signed fo r maximum
habitability and usability. The specific habitability requirements for the
GPL are as follows:
A. Functional separation of different laboratory areas.
B. Study and relaxation area available to each laboratory.
C. Light isolation capability for optic s labo ratory and data- proce ssing
facilities.
D. Layout, arrangement, and installation which facilitates equipment





















































































E. Prime work station s located to eliminate interference.





24 by 78 in.
33 by 78 in.
30 by 78 in.
Study and
relaxation area 200 cu ft free volume
G. Accommodate size and shape of experimental equipment as dictated
by changing experiment requirements.
The GPL contains the experimental equipment for the early experimental
program (i. e., prior to the arrival of RAMI s), much of the experimental
equipment for the continuing program, all of the experiment support equip-
ment (excluding the primary power source in the Power ;Subsystem Module)
and the control center from which the entire experiment program is
monitored and controlled. (The control center includes the capability for
control of free-flying RAMI s.) Since it also contains the secondary control·
center for the station, the GPL has the capability for control of the total
mis sion.
The GPL represents one of the two habitable volumes in the station with a
capability for extended-duration operations. It has its own independent
Eel LS system (les s the oxygen supply in the powe r and subsystems module),
houses the 30-day emergency food supply, has a water dispenser unit for
reconstituting freeze-dried food, urine and fecal collection equipment and a
hand wash with associated wipes, towels, etc., for total body cleansing. It
was configured with sufficient free volume to accommodate six sleeping
crewmen comfortably, and with its capability for "light isolation" of certain
laboratory areas, and the inclusion of the isolation chamber, the GPL can
even accommodate dual- shift operations on a somewhat limited basis. The
isolation chamber also serves as an EVA airlock and stores two EVA pres-
sure suits so that EVA operations can be conducted and controlled from the
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GPL. A 96-hr emergency pallet (for power and atmosphere) is stored in the
GPL, to provide a self- sustaining capability for that period of time in com-
plete isolation from the re st of the station, see Figure 2-14.
The ba sic interior configuration and arrangement of the GPL, depicted by a
1/20th scale model is shown in Figure 2-15. The open longitudinal config-
uration with two operational levels enhances the appearance of spaciousness
and at the same time maximizes the amount of usable free space avail-
to the crew. Also, easy access to all equipment for ground checkout
and evaluation is possible with a minimum of specialized ground support
equipment (GSE).
Figure 2-16 shows the full-scale mockup interior configuration selected
for the GPL. It utilizes two operational levels, but, except for the
isolation chamber, has no permanent separating walls or floors, thereby
achieving the appearance of spaciousnes s. Equipment is grouped func-
tionally into laboratories or specialized facilities. Each laboratory and
facility has been sized to allow up to three crewmen to work at one
time. Also, there is sufficient free volume associated with each laboratory
to permit up to three crewmen to confer, study, relax, or socialize, thereby
eliminating the need to return to the wardroom or private quarters for such
activities. Aisles and laboratories were also sized and arranged to allow
crewmen to pass other crewmen at work without even casual interference.
Equipment in the GPL has been located and arranged to eliminate any
requirements for routine foot-to-head operations (i. e., one crewman work-
ing directly above another). The capability to easily accoIT1modate a nUnlber
of crewmen simultaneously in a variety of experiment activities is illustrated
1U Figu r e 2 - 17 .
There are six laboratories, an isolation chamber and a secondary control
center in the GPL. Photos of full- scale mockups of these facilities and































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































2. 3 LOGISTICS MODULE
The Logistics Module is a l4-ft-dia by 28-ft-long configuration,
incorporating a pressurized and an unpressurized compartment. the interior
of the pressurized compartment is arranged into three basic areas: special
cargo, palletized cargo, and liquid and gas cargo. The special cargo area
is sized to accept off-loaded items such as the CMG!s, food freezer, trash
compactor, and research and applications equipment, as shown in Fig-
ure 2-31. The palletized area is configured to support 2 ft by 2 ft carry-on
containers. Carry-on packages are designed to accommodate this capability
insofar as po s sible. (The unpre ssurized area house s the propellant cargo
tankage and high- pre s sure gaseous nitrogen tanks and need not be acce ssed
by the crew.) Tankage for fluid cargo remains fixed in the module while the
contents are transferred to station systems on demand.
A two -man EVA airlock is located at the interface of the pre s surized com-
partment and orbiter. The airlock also serves as a means of egress and
ingress between the orbiter and the Logistics Module. Cargo handling aids
are provided to mechanically assist crewmen in off-loading large-mass
items (more than 200 lb) which are easy to move but difficult to control.
Generally, cargo remains stowed in the Logistics Module until needed, or
until the Logistic s Module is replaced.
2.4 BASELINE SUBSYSTEMS
Baseline subsystems characteristics are summarized in Table 2-1. The
operation and maintenance of these subsystems is a crucial responsibility of
the operations crew. The crew time allocations for subsystems were
reevaluated during this study. The objectives were to ensure that all tasks
have been identified and further that the most up-to-date data are made
available. A brief summary of each subsystem follows.
Electrical power for the Initial Space Station at 115 vdc is provided by a
gimbaled foldout solar array. A solar heat collector, which provides heat
for Eci LS processes, is located on the array to take advantage of the sun
orientation. Thermal control is provided by active, redundant radiator loops
on each module. The external fluid is Freon- 21 and the internal heat con-
























































































Closed water (reverse osmosis)
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Fault isolation to lowest
replaceable unit
r-/
The power module contains storage tanks and vacuum pumps for evacuating
airlocks within the station and attached RAMI s. Module repressurization
gases are also stored in the power module. The crew and GPL modules each
contain six-man EC/ LS subsystems. These provide C02 and humidity con-
trol, atmosphere purification, and water recovery and purification. Waste
C02 is collected in short-term storage tanks and used as a propellant for the
resistojet orbit-keeping propulsion system.
Guidance, navigation, and control (GNC) equipment is located primarily in
the p.ower module. Instruments include gyros, horizon sensors, star
sensors, and star trackers. CMGI sand monopropellant (N2H4) thrusters
provide attitude control. GNC computations are performed in the central
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data management subsystem (DMS) computer. The data bus interconnects
the computer and other DMS components, as well as the other subsystems.
Voice communications are provided to the Shuttle via VHF and to the ground
via S-band using the data relay satellite system (DRSS) and the manned space
flight network (MSFN). Wide-band digital and video data are transferred to
the g round via K u - band DRSS.
Additional details regarding the de sign analyse s and trade studie s performed
to optimize crew operations and interior configurations are given in SE-Ol,
Detail Preliminary Design of Subsystems.
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Section 3
CREW OPERATIONS ANALYSIS
The analysis of crew operations encompasses three major areas of the
Modular Space Station program: (1) buildup and initiation, (2) sustained
operations, and (3) logistics support. (Space Shuttle flight support required
for the preflight delivery and po stflight support of the Modular Space Station
are discussed in MP-Ol, Mission Analysis. )
3. 1 MODULAR SPACE STATION BUILDUP
Space Station buildup operational events are summarized in Figure 3-l.
This phase of the mission covers the first 60 days (three launches) of the
Space Station program. During this phase of the mission, two assembly
crewmen will accompany each of the Space Station modules to orbit as
passengers in the Space Shuttle. These assembly crewmen will perform the
interface mating, checkout, and operation functions on the Space Station
while the Space Shuttle remains attached to the configuration. During their
orbital stay, these crewmen will depend upon the Shuttle for life support
while working in the Space Station module(s).
3. 1. 1 Power / Subsystems Module
The Power /Subsystems module will be launched first. It will be equipped
with an EC /LS system and with one set of batteries which provides the
electrical power until solar array deployment and checkout. Although
this power and atmosphere capability provides the crew with a shirtsleeve
environment, the men will enter this module (and the other two module s dur-
ing buildup) in pres surized suits and remain in them until all systems have
been checked out.
The Power / Subsystems Module buildup timeline is pre sented in Figure 3 - 2.
As shown in this figure, at approximately four hours ground-elapsed time
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Figure 3-2. B/U Timeline - Power Module
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the payload interface pallet. Once the operation of the thermal Syb,('lTI ha~:
been verified, the crew will prepare the module subsystems and the Space
Shuttle airlock for entry to the payload module. The Space Shuttle crew will
then activate the atmosphere supply flow into the module. The air supply
will utilize the nominal atmosphere distribution system in the module, hold-
ing the onboard atmospheric supply for backup.
The two assembly crewmen, in their IVA suits, will then enter the Space
Shuttle airlock. An expandable tunnel will be used for crew transfer from the
Space Shuttle to the Power/Subsystems Module hatch. At the module hatch,
there will be a viewing window and a habitability verification readout station.
The crew can equalize pre ssure ac ro s s the entry hatch at this location, and
can activate the internal communication systems and lighting systems of the
module.
Once the habitability of the module has been verified, the crew will open the
hatch and enter the module. Following entry, the crew will use the portable
display and control unit (PDC U). This unit is shown in Figure 3 - 3. It oper-
ates with the data management system computer and has the functional capa-
bilities of the control and display console scheduled for delivery in the Crew/
Operations Module, but it operates in a manual, one-command-at-a-time,
mode. The PDCU can thus be used for command activities and for diagnostic
routine s for fault detection and isolation. Following the se activitie s, the crew
will return to the Shuttle, doff suits, and complete food and wa ste
management.
The crew will then reenter the Power / Subsystems Module in shirtsleeve sand
complete the checkout operations. The first activity is the deployment of the
solar array system (see Figure 3-4). Once the array support beams are in
place and held by removable over-center locks, the twelve array panels will
be deployed by means of the Astromast assembly. This assembly urn "~sh; of
v collapsed trus s beam which snaps into place one section at a Li.me, the I', ; 'y
extending the sections ahead of it.
Once the arrays are deployed, the crew will check the power generation capa-















































































































































































batterie s onboard the module will then be switched to the recharge mode,
initiating normal power system operation. At this time, the solar array ori-
entation control system will be activated and checked out. Proper system
response and panel operation can be evaluated by the crew while the Space
Shuttle maintains orbital rate of the total configuration.
With the module on solar array power, the assembly crew will begin a com-
munication te st on the VHF and S- Band systems with the ground network.
While one crewman is performing these tests, the second crewman begins the
next activation sequence for the high-thrust, N2H4 propulsion system. The
propulsion system will be checked by the crewman by means of a series of
controlled tests that are repeated several times to accumulate a reasonable
amount of operating time in the space environment. With verification of this
'system operation, the system is deactivated and the initial certification of the
module operational readiness is attained. The crew will return to the
Shuttle, debrief with mission operations support on the ground, and prepare
for a sleep cycle onboard the Shuttle.
On the second day, the crew will reenter the Power/Subsystem Module to
check the horizon sensor and star tracker systems. Once this check is com-
pleted, the Space Shuttle will return to its normal orientation. The crew will
then perform periodic tests on the module! s subsystems, similar to a
"shakedown cruise. 11
Following 24 hours of shakedown cruise, the crew will prepare for release of
the module and return of the Space Shuttle. This operation will begin once the
on-orbit crew and the ground support personnel have established the module's
readiness for 60 days of unmanned operations. The Power/Subsystems mod-
ule will be configured for unmanned operations by activation of the atmos-
phere supply onboard the module. The crew will then transfer to the payload
tunnel area and secure the module hatch. Following this, the crew will dis-
connect the umbilicals across the interface and then enter the Space Shuttle
airl?ck, securing the tunnel hatch. The tunnel will then be depressurized and
the Shuttle will orient the module to its separation attitude. Once the desired
attitude has been attained, the Space Shuttle will separate from the
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Power / Subsystems module. Following separation, the module propulsion
system will"be activated and the hatch cover closed over the exposed docking
port by RF command from the Space Shuttle. For one orbit or more, the
Shuttle will station-keep, with the module monitoring proper subsystem oper-
ation. At the proper time, the Space Shuttle, with the assembly crewmen
onboard, will initiate the retrofiring for return to Earth and completion of
the first phase of the buildup operations.
3. 1. 2 Crew/Operations Module
The second module launched will be the Crew/Operations Module. Once the
Crew / Operations Module is delivered to orbit and docked to the longitudinal
docking port of the Power/Subsystems Module, 36 interfaces will be mated
between the two modules. To perform the operations of mating these
module-to-module interfaces, two assembly crewmen will accompany the
Crew/Operations Module to orbit as Space Shuttle passengers.
This second flight of the buildup operations also includes the first direct.
docking operations of one module to another, utilizing the Space Shuttle sys-
tems. The technique for direct docking utilizes manual control by a Space
Shuttle crewman located at the docking station in the Space Shuttle airlock.
The docking aid is a T - bar device located above the target docking hatch
and, when viewed through the Space Shuttle docking tele scope, its image
yields information relative to lateral and vertical displacement of the Space
Shuttle. The docking mechanism consists of a docking collar with two pro-
truding guide arms on one module, and an identical collar on the other mod-
ule with two guide arms in opposite corners to provide a neuter type of
arrangement. The guide arms force alignment in the lateral, vertical, and
roll positions during final closure. At closure, capture links located on the
guide arms hold the collars together while the collars are retracted by col-
lapsing their hydraulic energy-absorbing members. When the two mating
surfaces are in contact, 24 interdigitated hooks (12 on each module) are
engaged, and redundant seals are pre s surized to seal the docking interface.
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Figure 3-5 presents t?-e buildup timelines for the crew and operations
module delivery mission. As shown in the figure, at a ground elapsed time
of approximately five hours, the Space Shuttle will have completed rendez-
vous with the Power /Subsystems Module and the Shuttle bay door will be
opened and the module deployed fo r docking. As during the Power /
Subsystems Module deliver mis sion, the freon loop of the Crew/Operations
Module will be activated following module deployment from the Shuttle pay-
load bay. During the ascent of the Space Shuttle, the mission operations
support personnel have completed their operational commands to the target
module, activating the rendezvous and docking aids and deploying the hatch
cover over the target. docking port.
Before initiating the terminal docking maneuver, the high-gain antenna
located on the Crew /Operations Module must be rotated to the docking ori-
entation. This orientation eliminates any interference with the docking
operation, including the docking pilot ' s view. Also, the RF link between the
Space Shuttle and the Power / Subsystems Module will be verified, as it is
required for the nominal docking operation.
At a ground elapsed time of approximately six hours, the docking operation
will be completed. Immediately following docking completion, the Space
Station attitude control system will be deactivated and the orbiting config-
uration attitude orientation will be controlled by the Space Shuttle until
completion of the on-orbit activities. Once this system has been deactivated,
the crew will transfer to the Shuttle airlock and enter the crew transfer tun-
nel. Once the two assembly crewmen arrive at the entry hatch into the
Crew /Operations Module, they will activate the module lighting and inter-
com systems and perform visual checks to establish the habitability of the
module.
The Crew /Operations module contains the atmosphere control system
and sufficient oxygen and nitrogen for l2-man days of habitation; however,
this will be kept in reserve and the module(s) will be supported by the Space


































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































The crewmen will equalize pressure across the hatch, enter the module in
pressurized suits, and perform a visual check at the interface of the Crew/
Ooperations Module and the Power / Subsystems Module. They will equalize
pressure in this natural airlock between the modules, and then enter this air-
lock. In this position, the crew will perform visual checks of the Power/
Subsystems Module through the view port in the hatch. The crew will then
enter the Power/Subsystems Module and visually inspect the module.
Following visual inspection, the two assembly crewmen will return to the
Crew/Operations Module to begin mating the interface, securing the hatch
into the Power / Subsystems Module. Until the electrical power interface s
(see Figure 3-6) are mated and checked out, the Crew/Operations Module is
dependent on the Space Shuttle for its electrical supply. While the first
assembly crewman (an electrical technician) is completing the power inter-
face, the second assembly crewman (an electromechanical technician) will
mate the oxygen, nitrogen, and air ducting interfaces.' Approximately
two hours after the initiation of the interface mating, the Crew/Operations
Module will be on the Space Station power source.
The times required for the interface mating s are pre sentedin Table 3-1.
The values shown in the first column represent estimates of the time
required to complete the mating of the connection type of interface listed in
the left-hand margin. The se time s were then corrected for the space
environment, depending upon whether they could be done in IVA suits or were
more likely to be accomplished in shirtsleeves. The third data column pre-
sents the corrected time for the interface mating and the final column pre-
sents the total connection time, including the test and checkout requirements.
Table 3 - 2 pre sents the detailed requirements for interface connections
between the Power/Subsystems Module and the Crew/Operations Module, in
terms of time required for total subsystems completion. The interfaces
connected by the second crewman employ quick disconnects with interlocks
to th~ shutoff valves for emergencies. The connections are encased in




























































































































































































































































































































































































































































































































































































































































































































































































Once the atmosphere interfaces are mated and the module is on Space Station
power, the crew will activate the environmental control system and verify
proper atmospheric control. Following these operations, the crew will
return to the Space Shuttle, remove the IVA suits, debrief, and perform a
food and sleep cycle.
The second day, the crew will be briefed by the support personnel on the
ground to identify any anomalies which occurred during their sleep cycle, and
then reenter the Crew/Operations Module to continue the buildup operations.
One of the first activities to be completed on the second day is the mating of
the hydrazine propulsion lines. Since NZH4 is considered a hazardous fluid,
it is transferred inside an evacuated sleeve. The interface surfaces of both
the fluid line and the outer sleeve are joined by appropriate means (bolts,
V-band clamps, etc.). The outer sleeve can be retracted for ease of con-
nection of the inner line. On completion of the interface mating, the crew
will return to the Crew /Operations Module and secure the hatch, isolating
the interface volume from both modules. By proper valve manipulation,
these lines will then be evacuated, and the propellant lines filled from the
source tanks in the Power/Subsystems Module.
The high-gain antennas will then be deployed to their normal position, from
the stowed po sition utilized during docking. Following this operation, the
crewmen will verify no leaks in the NZH4 feed lines and then transfer to the
Space Shuttle. Once in the Space Shuttle, the thruster system will be enabled
and the propulsion system on the Crew/Operations Module operated to verify
system integrity. On completion of the test, the crew will deactivate the
system and perfo rm a food and hygiene cycle on the Space Shuttle.
The crew will then transfer into the Crew/OFerations Module, verify the
habitability of the crew tower interface airlock, and begin the communi-
cations tests with the high-gain antennas. Because the Space Shuttle
structure tends to obscure the antennas, orientation of the cluster must per-
mit continuous viewing for checking acquisition and handover operations.
The orientation will depend on the po sition of the orbit relative to the
satellite s.
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Following the initial cOITlITlunications tests, the asseITlbly crew will perforITl
a total of 10 hour s of subsysteITl te sts on priITlary, redundant, and backup
systeITls to establish the operational readiness of the two ITlodules. Typical
of the subsysteITl activation and checkout operations is the one as sociated
with the urine recovery systeITl pre sented in Figure 3 - 7. The first step in
activating the urine recovery systeITl is to verify that all ITlanual isolation
valve s are in the correct po sition and that the therITlal fluid froITl the solar
collector is present at the heat exchanger. One of the cheITlical treatITlent
tanks is then activated. During norITlal operation, when one storage tank is
filled, the second starts to accuITlulate urine while the first is autoITlatically
switched to the wick systeITl. The circulating air systeITl drives air through
the heat exchanger and across the wicks, evaporating the water which is
subsequently condensed in the two- stage condenser. The water is then
filtered through charcoal and bacterial filters and transferred to the water
ITlanageITlent storage units. During the checkout operations, purified water
will be used to siITlulate urine, to provide the operational test. Principal
ITlonitor paraITleter s are heat-exchanger outlet, fluid level in the storage
tanks, and quantity of reITlaining treatITlent cheITlicals and systeITl balance.
Once the operational readiness of the ITlodules has been established, the
crew will prepare the ITlodule systeITls for operations and then transfer to the
payload tunnel area and secure the Crew/Operations Module hatch. After
this, the crew will disconnect the uITlbilicals to the Shuttle and then enter
the Space Shuttle airlock. The tunnel will then be depres surized and the
Shuttle will orient the ITlodule s to their separation attitude. Once the attitude
is attained, the Shuttle will separate froITl the ITlodules, activate the config-
uration propulsion systeITl, and do se the hatch cover over the expo sed hatch.
For one orbit or ITlore, the Shuttle will station-keep with the ITlodules and
return to the Earth at the proper tiITle, cOITlpleting the second phase of the
buildup operations.
3. 1. 3 General- Purpo se Laboratory
The third and final flight of the buildup operations IS the delivery and ITlating















































































































































































































































































summary of the interfaces between the GPL and the Crew/Operations
Module. As shown, once docking has been completed, 32 interface connectors
will be mated between the two modules.
The buildup operations time line fo r this mis sion is pre sented in Figure 3 - 8.
As shown in the figure, the Space Shuttle terminal rendezvous is completed
at a GET of approximately 10 hours. The GPL is deployed for docking at a
GET of 14 hours. Once deployed, the module's freon pump is turned on, and
docking is completed 15 hour s after liftoff. Due to the extensive phasing
requirement during the ascent portion of the mission, the crew will perform
an 8-hour sleep cycle during ascent.
Following docking, the two as sembly crewmen will transfer to the Space
Shuttle airlock and tunnel and to the GPL test and isolation chamber hatch.
At this position, the crewmen will verify the habitability of the chamber,
acti vate the lighting system and the intercom system, and enter the chambe r
(assumed to be in IVA suits with helmets and gloves on). The crew will per-
form a visual inspection of the chamber and then transfer to the GPL hatch.
The crew will establish the habitability of the GPL and then enter the labora-
tory portion of the module for visual isnpection. Following inspection, the
crew will move to the GPL hatch located at the interface of the GPL and
Crew/Operations modules. The two assembly crewmen will then pressurize
the natural airlock at the interface, equalizing pressure across the hatch,
and they will enter the airlock. After a visual check of the crew operations
module through the viewing window in the hatch, the crew will equalize the
pressure across the Crew/Operations Modu!e hatch and enter the Crew/
Operations Module. After a visual inspection of that module, the crew will
return to the GPL, securing the crew module hatch.
The two crewmen will then begin the required interface mating operations,
which require a total of six hours and thirty minutes. Once the interface
mating has been completed, the crewmen will transfer to the Space Shuttle
for :r:ormal operations of food, hygiene, and sleep. Following these activi-










































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































operations and checkout to ve rify the operational readines s of the
configuration. Following these activities, pre separation operations will
begin. The remaining activities parallel those described previously for
separation, station-keeping, and return.
3. 1. 4 Logistics Module!
The fourth launch will be the fir st Log Module plus two sustained operations
crewmen carried as passengers in the Space Shuttle. Following docking to
the Crew/Operations Module, the interfaces presented in Table 3-4 will be
mated, the systems checkout, and then the off-loaded equipment, such as
those candidates presented in Table 3-5, will be carried onto the Space
Station and installed at the proper location.
As shown in Figure 3-9, rendezvous with the orbiting Space Station occurs
approximately seven hours after liftoff. Following deployment of the logistics
module from the Shuttle payload bay to the docking position, the Log Module
will be docked to the Crew / Operations Module. The Space Station crewmen
will transfer from the Shuttle, through the tunnel, to the Log M hatch.
Following the establishment of habitability of the module and activation of the
lighting and communications system, the two crewmen will ente r the Log
Module. After completing a visual check of the Log Module interior, the
crewmen will transfer to the interface hatch at the interface 6f the Log
Module and CrewIGJperations Module and equalize pressure across the hatch
into the natural airlock.
The crewmen will enter this airlock and equalize pre ssure into the Crew /
Operations Module. Once this operation has been completed, the crewmen
will enter the crew operations module and perform a visual check of the
Space Station interior. They will then return to the Log M and begin the
interface mating between the Log and the crew operations module. Once the
power and atmosphere control interfaces have been mated, the Log Mis
switched from Shuttle support to Space Station subsystem support. The crew
will then return to the Space Shuttle and, with habitability verified, they will
remove their helmets and gloves and perform a hygiene, food, waste manage-
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Figure 3-9. Buildup Timeline-Logistics Module
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After a briefing with the ground support personnel, the crew will transfer to
the Log M to complete the inte rface mating required between the logistic s
vehicle and the Space Station. Once the interface operations have been com-
pleted, the crew will begin transfer of equipment which has been off-loaded
from the Space Station modules for launch.
Following the transfer and installation of the off-loaded items, the newly
installed equipment will be checked out and its operability verified. At
approximately 75 hours GET the crew will utilize the Space Station for their
food, hygiene, and sleep cycles. Approximately 93 hours following liftoff, the
Space Shuttle will separate from the Space Station, leaving the two crewmen
onboard the Space Station to begin nominal operations. After station-keeping
for approximately one day on-orbit, the Space Shuttle will return to earth.
A total of three logistic s mis sions is required to complete the activation
operations and build the on-orbit crew to a six-man level. These flights will
be 30 days apart, resulting in completion of buildup and activation five months
after the first Space Station launch. During the buildup and activation oper-
ations, a crew duty-cycle day of 20 hours was utilized. The short duration
of the missions indicated that the crew did not require the nominal four-
hour recreation period each day, therefore, none were scheduled. This
approach enables greater utilization of the crew time on-orbit; however, dur-
ing sustained operations, with the crew on-orbit for extended periods, the
recreation and relaxation periods should be and have been included in the
daily schedule s.
3.2 ORBITAL OPERA TIONS
The sustained operations of the Space Station for crew operations analysis
were divided into four areas; experiment operations, station operations,
logistics support, and safety. In general, the experiments and their opera-
tions repre sent the Space Station mis sion, while the station operations rep-
re sent the support activities on- orbit which are required for mis sion
accomplishment.
75
3.2. 1 ExperiITlent Operations
Detailed descriptions of experiITlent operations with associated tiITlelines at
the FPE level are given in Appendix A prepared by the Martin Marietta
Corporation Denver Division. Only the ITlore general features of the crew's
involveITlent in these operations is discussed in this section.
The GPL is the center of operations for the priITlary Space Station ITlISSlOn.
The general arrangenlent of equipITlent \vas described in Section 2. The
experiluent operations center was shown in Figure 2-25 with individual work
stations of each Laboratory/Facility shown in Figures 2-18 through 2-24.
These figures represent the functional grouping of equipnlent into laboratories
or specialized facilities. Each has been sized to allow up to three crewmen
to work at one time. Also, there is sufficient free volunle associated with
each area to perITlit up to three crewnlen to confer, study, relax, or
socialize, thereby eliITlinating the need to return to the cre\v nlodule for
such activities.
Equipnlent requiring frequent access for servicing or ITlaintenance was
located in the center consoles. EquipITlent located around the periphery of
the ITlodule is hinged so it can be swung out for ITlaintenance or access to the
module walls. Handholds and foot restraints are located throughout the
module for safety and efficient operations.
In addition, a ITlovable, adjustable pelvic/foot restraint is provided at the
upper-level equipITlent for operation and ITlaintenance. Two handrails, one on
either side of the ITlodule, extend the length of the GPL in front of the con-
soles. Several pelvic/foot restraints are attached to these handrails. They
can be ITloved along the rail and locked in place at any angle, including the
relative angle between the foot and pelvic restraint.
The support required by the experiITlent prograITl frOITl each of the subsys-
teITlS is sUITlITlarized in Table 3 - 6. This table shows the crew operations












































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































3. 2. 2 Station Operations
Sustained operations will be initiated with the third Log M flight five months
after the first launch, when the ISS crew is increase'!. to six men. ISS opera-
tions will continue until four years and seven months later when the Space
Station crew is increased to 12 men. Over the entire Space Station program,
a total of approximately 275, 000 man-hours of productive operations will be
provided on-orbit. Of these, 88, 000 will be provided during ISS operations.
The crew will be delivered to orbit as passengers onboard the Space Shuttle.
Once docking has been completed, the two crewmen will enter the Shuttle air-
lock, transferring through the expandable tunnel to the payload pallel inter-
face. The crewmen then will equalize the pressure across the Log Module
hatch, open the hatch, and transfer through the Log Module airlock and the
Log Module to the Space Station. The exit of crewmen returning to earth is
the reverse operation along the same path.
The Space Station design approach has paid careful attention to minimizing
crew tasks and complexity associated with routine operations and mainte-
nance activities to provide the maximum possible number of man hours on-
orbit for experiment operations. The general crew functions for the on-orbit
crew include the following station operations:
a. Subsystem operations.
b. Inventory control.
c. Logistics vehicle checkout and operations.
d. Resource planning.
e. Station maintenance.
f. Safety and medical care.
g. Experiment interfaces.
h. Onboard checkout.
i. Contingenc y modification.
All of the daily routine operations for station operations will be automated to
the maximum extent practical. A typical example is the monitoring of criti-
cal parameters and activation of appropriate warning devices for out -of-
tolerance conditions. The actuation of appropriate response to warnings will
be a crew responsibility; however, system switching to redundant or backup
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systerns will also be automated as much as possible. During each shift, one
crewman will be assigned the responsibility of the control console located in
the Crew Operations Module. When operations are minimal at this position,
the operator will perform other duties, but he is available if malfunction or
emergency conditions arise requiring his attention.
Additionally, the crew will perform the following activities: food preparation
and cleanup, hygiene and waste management, rest and relaxation, physical
fitness and exercise, housekeeping (cleanup), and routine medical and dental
care.
Since some of the subsystem requirements were changed for the Modular
Space Station, it was deemed necessary to reexamine crew requirements for
station operations to ensure adequate crewtime to support experiment opera-
tions. Personal activities were not reexamined in detail since they remained
the same as for the 33 -it station, and equipment, procedures, and general
philosophy regarding crew-equipment interfaces are unchanged for the
Modular Space Station.
The major effort for the Modular Space Station crew ope rations analysis was
to determine the time required for routine operations. The time for personal
activities was defined as 90 min a man per day for eating, hygiene, and waste
and 8 hr a man per day for sleeping. Thus, the essential objective of the
analysis was to determine how the crew spends its 10 hr a day of duty time.
To facilitate the generation and compilation of these data, the form shown in
Figure 3 -10 was devised. The form is based on the premise that all subsys-
tem ta sks can be categorized under four maj or headings. An increas e in
crew involvement is inherent in the second tier categories, as shown
in Table 3- 7. Each subsystem designer completed the forms for the
equipment for which he is responsible. An assembly-level breakdown was
used to identify tasks. The fr'equency and duration (F&D) were then entered
on the form. With these raw data, it was pos sible to compile crew time
requiremer..ts in various formats in order to better understand what crew






























































































































































































































































































































































Table 3 -8 shows the periodic tixne require:ments for each of five subsyste:ms.
The interval (daily, every seven days, every 10 days, etc) is indicated in the
left -hand colu:rnn. The nu:rnber of events for each interval is in the next
colu:rnn. The :minutes required to acco:mplish the task are entered under
each subsyste:m designation. Totals are provided by subsyste:m and by
interval. (CoInInunications, data :manage:ment and onboard checkout are not
included in the table. )
As shown in Table 3 -8, :much of subsyste:m operations is perfor:med in daily
or weekly tasks. These tasks involve routine inspection of equip:ment or
displays to ensure that equip:ment is functioning nor:mally or that consu:rnables
are actually used as planned. The less frequently perfor:med tasks involve
periodic replace:ment or scheduled servicing (i. e., preventive :maintenance).
Corrective :maintenance tasks are excluded fro:m this analysis. They are
reported in MP-Ol, Mission Analysis. The tixne allocated for corrective
:maintenance is 130 :min a day and that tixne require:ment is included in this
analysis.
A significant effort for the Space Station crew is mis sion planning and con-
trol. These activities are sUInInarized in Table 3 -9. They are computed
on a daily basis (i. e., an average for each day). Actually, a given crewman
might con£er with ground personnel once or twice a week, but his average
expenditure is estixnated as 10 min per day.
Mission planning and control reflects prixnarily the crew interface with the
data management system as well as cOInInunications with the ground. The
crew must enter data on a daily basis and call up any in£or:mation it requires.
A total daily average of 345 min for mission planning and control resulted
.from this analysis.
Another step in the analysis was to reevaluate the tixne allocated for house-
keeping and logistics to reflect the onboard processor and compactor to
handle trash and the pantry concept for cargo. A total of 145 :min was com-
puted for food preparation and issue (one :man preparing and issuing food to




















































































































































































































































































































































































































































































































































The subtotal of 167 min for subsystem operation was entered and the updated
maintenance estimate of 130 min yielding a grand total of 787 min or the
equivalent of about 1. 3 man days. One man day equals 10 hr. The remainder
of 3,600 total duty hours is available for experiments. (i. e., The equivalent
of 4. 7 men/day. )
The major result of these analyses was to verify earlier estimate that
station operation and housekeeping function would require less than 2 men/
day, on the average, for their accomplishment. The general crew comple-
ment is required to accommodate a changing experiment program. Such
flexibility will require a broad range of scientific background in order to
minimize detailed instructions for the overall training program. As shown
in Figure 3- 11, one crewman is as signed the respons ibility for station opera-
tions and maintenance, the Space Station commander. A second crewman,
the experiment officer, is primarily responsible for all experiment opera-
tions, but is also responsible for experiment interface operations. The four
remaining crewmen are assigned to the expe riment operations. Principal
investigators rnay be included in the group of four experiment operations
personnel. The scientific crew will require a minimum of astronaut train-
ing; primarily, Space Shuttle passenger responsibilities, Space Station
safety, emergency, and personal duties training (waste management, hygiene,
etc. ).
The crewman's duty cycle on-orbit will nominally be 90 days. Crew overlap
during crew rotation is nominally planned for 12 hours, though this period
could probably be reduced if required. The crew will be recruited for con-
tinuous support of the program with one on-orbit duty cycle every year. The
balance of the year will be spent in mission preparation, proficiency train-
ing, debriefings, and as mission operations support personnel on the ground.
As mentioned previously, each crewman will be trained in more than one
skill to provide backup operational capabilities on-orbit. Table 3 -10 presents

























































































































































































































































































































































































































The Shuttle provides the transportation system to deliver and return the
crew, RAM's, experime.nt equipment, and supplies to the Modular Space
Station. An analysis of crew rotation requirements, Space Station sub-
system resupply cargo, and experiment (RAM's, equipment, samples,
data, and re supply) cargo was accomplished to identify the flight require-
ments for the ISS and GSS operations. The other key factors that were
integrated with the cargo requirements to establish the flight schedule
were:
A. The shuttle delivery and return payload capability is
20, 000 lb.
B. The maximum shuttle launch frequency is every 30 days,
C. The shuttle can accommodate a maximum of two
passengers.
D. Crew rotation cycles are based on a nominal frequency
of every 90 days.
E. The maximum cargo payload accommodation of a Logistics
Module is 14, 000 lb.
F. The maximum cargo payload capability of a Crew Cargo
Module is 11, 000 lb.
G. The Modular Station initial buildup and on-orbit assembly
logistics support will include the delivery of off-loaded
subsystem equipment and a large inventory of spa'res over
and above the nominal resupply requirements.
H. Resupply cycles are scheduled on nominal 90-day centers.
1. Experiment Case 534 will be used to establish a flight
schedule. The results of the analysis impacting the ISS
flight schedule include a total cargo weight of 254, 000 Ib
delivered to the ISS during five years of operation.
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A detailed description of station subsystem and experiment cargo
requirements including cargo mix of gases, liquids, and solids by weight
and volume is presented in SE-06.
Cargo Handling
The on-orbit "pantry conceptI I developed during the 33-ft station study
was reevaluated for the modular station de sign and operation. The
reevaluation concluded that the pantry concept was the be st concept and
operational mode for on- orbit storage, inventory control, cargo transfer
(loading and unloading), and daily utilization by the crew. Tradeoffs
emphasized crew time, storage requirements aboard the station, and
scheduling of cargo tasks. The pantry concept continues to provide the
minimum onboard storage requirements for other station modules, rep-
resents the minimum crew time required for cargo transfer, and allows
the transfer of cargo on an as-needed basis or noninterference sched-
uling with experiment operations.
The requirement for 120 days of supplie s on orbit after each re supply cycle
is satisfied by having 30 days of operating spares, consumables, and expend-
ables onboard the station and 90 days of supplies in the logistics module.
With the arrival of the next logistics flight, the returning Logistics Module
also returns the supplie s not utilized plus cargo from the station. The new
Logistics Module delivers 90 day s of supplie s and the cycle continue s with
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each Logistics Module rotation. Another approach is to off -load the
remaining supplies not utilized onto the station rather than return all unused
cargo to ground inventory. An analysis of the cargo manifest concludes that
almost all of the nonutilized items would be spares for the first 11 quarters
of ISS operations. The spares would be added to the inventory and controlled
by the combined on-orbit/ ground inventory control system. Future flights
would then be void of these items. The additional onboard storage for these
items would be minimal.
The remaining quarters (ll to 20) of ISS operations require two Logistics
Module deliveries for each 90-day phase to satisfy resupply requirements.
Cargo transfer operations will be similar to those developed for the 33 -ft
station. Selected liquids and gases will be transferred by a transfer system
controlled from the Space Station com.m.and control console (Figure 3 -12) to
the subsystem using points (RCS, RAM, GPL, etc) throughout the station.
The fluid or gas will be pumped or gas pres sure -fed to effect transfer.
Each neuter docking port on the Modular Space Station will have the inter-
face connectors and capability to mate to the Logistic Modules for these
transfer operations. All cryogenics will be transferred by the crew from
the Logistics Module to the GPL or RAM. The study emphasis on low initial
cost eliminates all large quantities of cryogenics for controlled transfer by
pumping. Current technology has not developed an operational system or
technique for cryogenic transfer in zero g. DDT &E costs to develop a sys-
tem for cryogenic transfer would exceed the study guidelines for low initial
cost. The 33 -ft station study considered developing a system to pump or
transfer cryogenic by a controlled transfer system. Small quantities of
special fluids or gases required for experiment operations will be transferred
the same as solid cargo.
Solid cargo transfer will primarily be accomplished by the crew, which will
hand-control and translate each item on an as -needed basis or periodically
according to schedule. The majority of solid cargo items can be safely
handled and transferred by the crew from the Logistics Module or Crew Cargo
Module to the power, crew, or GPLmodules without the aid of a cargo-

























































































capability of a crewman to safely control and constrain the movement of the
item without the assistance of a mechanical aid or cargo handling device.
These characteristics include size or shape, moment of inertia, and safety
precaution (e. g., transfer of high-pressure gas tanks at 3, 000 psig).
Some of the items will be resupplied periodically throughout the ISS opera-
tions and will require a transfer from the Logistics Module to a station
module. The experiments will also require the periodic delivery and trans-
fer of equipment or resupply of cargo having the characteristics requiring
a transfer system to assist the crew. Since the usage rate of the transfer
system is periodic rather than routine with each resupply flight, a simple
system that can be easily installed and removed for onboard storage is
desired rather than a more sophisticated and permanent system throughout
the station. A proposed concept for a minimum system is presented in the
following paragraphs and would be delivered to the station on the first Logis-
tic s Module.
A dual-cable cargo moving system is depicted in Figures 3 -13 and 3 -14.
The system features include the following:
A. Two cables are attached to fixtures located in the aisleways of each
station module and Logistics Module. Separate cables are attached
on each side of the aisle to provide directional control of the cargo
transfer.
B. The cables are anchored at convenient intervals.
C. No fittings are required on the cables.
D. Removable cable trackers are easily and quickly installed by a
crew member.
E. A dead -man brake is provided on the tracks.
F. Anchor pins seize continuous cable run.
G. Corners can be conveniently traversed.
H. The system is easily adaptable to cargo container design.
I. No maintenance is required.
J. Minimum storage is required on the station.











































































































































Equipment requiring use of the system during ISS activation would include
that described in Table 3 -11.
Table 3-11


















































To operate the system, the crew would attach the cable runs from the LM to
the equipment location aisle zone in the station module where the equipment
or item is to be transferred. The crew would then proceed to the storage
rack of the LM and attach one cable tracker to the cable. The tracker is
clamped and locked on the cable and is normally spring-loaded to the brake
position. The crew depresses the trigger mechanism releasing the brake and
the tracker is free to slide along the cable. Releasing the trigger auto-
matically engages the tracker brake.
With one tracker installed, the crew would then attach an adjustable cargo
constraint cable. One end anchors to the tracker and the other end attaches
to the cargo -packaging fitting. The tracker and anchor remove the cargo-
holding constraints (bolts, straps, etc), releasing the cargo from its storage
rack. The cargo item is pulled into the aisleway to allow installation of the
second tracker, and guide cables are then adjusted to the proper tension to
constrain the cargo. The crew is now ready to translate the cargo along the
cable run.
The crewmen release the tracker brake and the crewmen provide the force
to translate the item. The crew performs the rever se procedure to remove
and install the item at its destination point. Figure 3 -15 further demonstrates
the use of the proposed system. The system provides a very simple, easy-
to -operate and store, minimum-maintenance system and cost compared to
other systems evaluated.
3.3 DUTY CYCLES
The mission ground rules which affect the duty schedules are summarized
as follows:
A. The ISS will be operational when fully manned (at least two crew-
men), and fully configured, including the GPL and at least two
RAM's.
B. The baseline workday is 10 hours, with one day off. The work
























































C. For on-orbit operations, no system or subsystem design will
prohibit single or dual-shift operations, even though a dual shift
is currently recommended.
D. An on-orbit scheduling technique is used to integrate scheduled
subsystem maintenance with experiment operation and maintenance
to minimize operational interferences among these activities.
The duty cycle recommended for the ISS is two 12-hour tours or responsi-
bility to provide 24-hour coverage of all operations and still permit consid-
erable choice in the scheduling of activities. Scheduled duty time will
actually consist of no more than 10 hours within the 12-hour tour of responsi-
bility. During the remaining two hours, the crewmen is available if
required; that is, he is not asleep or otherwise not readily available. With
this arrangement, only four meal periods are actually required, two of which
could be scheduled to bring both shifts together.
Figure 3-16 depicts a generalized duty cycle for three crewmen who share a
12 -hour tour of duty. It illustrates how three crewmen can be available
concurrently for those tasks requiring three men and retain the appropriate
breaks for hygiene, waste, eating, and off-duty time. Actually, the total
shift is extended to 15.5 hours, which would provide a desirable overlap of
shift operations. It also indicates how individual variation in duty cycling is
attained without comprising any constraints.
Tables 3 -12 through 3 -15 shows the time requirements and scheduling of
activities for the four crewmen whose primary responsibility is station
operation and maintenance. Crewmen No. 1 and 2 are responsible for first
shift op~ration and crewmen No. 3 and 4 for second shift operations.
The crewmen can schedule the order of performing tasks to suit the needs of
the day or their own personal needs without jeopardizing the operation and
















































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































Two general requirements in the Program Specification Document (eM -01)
guided the safety de sign effort. They are:
3. 1. 3.4 The Space Station will rely on the Shuttle for emergency
removal of the crew with 48 hours of alert notification.
3.2.6. 1.2 Safety is a mandatory consideration through the total pro-
gram. As a goal, no single malfunction or credible combination of mal-
functions and/or accidents shall result in serious injury to personnel or
to crew abandonment of the Space Station.
As the study progresses, more detailed specifications were developed.
Many of these significantly affect crew operations; therefore, they are out-
lined below with a sum.m.ary of the design (procedural or equipment)
implementation.
3.2. 1. L 2. 2 Meteoroid protection shall be provided by the MSS design
when exposed to the meteoroid flux given in TMX-53865, Second Edition,
August 1970.
3.2.3.5 The probability of no loss of pressure in a habitable module
shall be O. 9 or greater during the initial 10 years of Space Station
operation.
3.7. 1.3.5.2 Provisions shall be made for detecting, locating, and
repairing meteoroid damage.
The following meteoroid protection features are provided: meteoroid bumper,
total pressure monitor, leak sensors, caution and warning, repair kit, and
compartment evacuation precedence (as discus sed earlier). These features
are discussed in detail in SE-03, Detailed Preliminary Design.
3.2. 1. 1. 1. 4 Onboard systems shall be provided for checkout, monitor-
ing' warning, and fault isolation to a level consistent with safety and with
the in-orbit maintenance and repair of failures or damage shall also be
provided. As a goal, the overall station operations shall not be sub-
stantially degraded by selected repair modes.
3.2. 1. 1. 23 Space Station systems which incorporate failure -related
automatic switch-over controls shall be designed to provide crew notifi-
cation of the switch-over and conform proper operation of the system
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on-line. For critical failures the crew shall be automatically notified
of conditions requiring crew attention.
Onboard systems are provided with automatic checkout and warning for
critical parameters. This capability includes automatic visual and oral
notification, automatic initiation of fault isolation, independent redundant
sensors, dedicated display, separate power, full backup capability from
alternate location, and display in each habitable compartment.
Warning parameters include 02 storage, N2 storage, dump and relief valve,
contamination monitor, coolant H20 circulation, radiator control, radiator
recirculation, propellant, compartment pressure, partial 02, and fire.
3.2.6.2. I The Space Station shall be divided into at least two pressurized.
habitable volumes so that any damaged module can be isolated as
required. Accessible modules will be equipped and provisioned so that
the crew can safely continue a degraded mission and take corrective
action to either repair or replace the damaged module.
Long term refuge is provided in either the GPL or the Crew/Operations
Modules. Each is equipped with an independent EclLS system, cornrnand-
control capability, docking port for logistics, fault detection/ isolation, and
food, water, and supplies.
3.2.6.2.2 Sensors shall be installed to provide fire warnings in sensi-
tive or danger areas. Fire suppressant techniques such as fire
extinguishers or automatic isolation and decompression of module
compartments shall be provided.
Every known precaution will be taken to reduce fire hazards since there is
no detection, extinguishing and suppressant system to avoid all crew risk.
Sources of ignition will be minimized and use of flarnrnable material will be
reduced to the least quantity possible. Egress hatches between modules will
provide the crew with irnrnediate egress to a safe compartment. Hard covers
will be preinstalled on wires and wire supports. The electrical system will
incorporate other safety features such as bonding and circuit protection.
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These design features will be augmented with emergency lighting, caution
and warning, etc. The OCS will continually monitor critical operations and
alert the crew when a safety problem arises.
3.2.6.2.6 Pressure hatch design shall provide a means of visual
verification that proper closure has been accomplished.
3.7.1. 3. 9. 2 A minimum of two airlocks, each having a two-man capa-
bility, shall be provided.
Three EVA air locks will normally be available to the crew. Planned EVA is
through the GPL airlock. Alternates are located in the Log M and power
module as indicated in Figure 3-17. Other design features are: (1) hatches
are operable by one man, (2) hatches are operable from either side, (3) posi-
tive closure indication, (4) windows in each hatch, and (5) pres sure-
equalizing valve in hatch.
3.2.6.3.2 Personnel escape routes shall be provided in all hazardous
situations. A design goal shall be to provide alternate escape routes
that do not terminate into a com.m.on module area.
Refuge / retreat precedence is outlined in Table 3 -16.
Escape routes which are mutually exclusive from all hazardous areas and
from all habitable volumes are as follows:
Crew/Operations Module: 4 routes
GPL: 2 routes
Power/Subsystem Module: 4 routes
Log Module: 2 routes
RAM's: 2 routes
These routes are shown schematically in Figur e 3 -18.
3.3.2.2. 7 All materials selected for use in habitability areas shall be













































































































































1ST ORDER - TO CREW/OPERATIONS MODULE OR GPL
• EACH FULLY EQUIPPED TO OPERATE WITH LITTLE IF
ANY DEGRADATION
• NO SPECIAL SHUTT LE FLIGHT LIKELY
2ND ORDER - TO POWER MODULE OR LOGISTICS MODULE
• 96-HOUR LIFE SUPPORT
• AIRLOC K AVAILABLE
• SHUTTLE FLIGHT PROBABLY REQUIRED
3RD ORDER - TO ATTACHED RAM'S
• 96 -HOUR LIFE SUPPORT
• REQUIRES EVA TRANSFER OR SHUTTLE RESCUE
A surnrnary of design requirements developed to meet the above specification
follows:
A. Water only in EC/ LS inside loops.
B. No cryogens in habitable areas.
C. No hydrogen onboard.
D. Hydrazine stored outside pressurized areas.
E. Contamination detection and control system.
F. Isolation chamber.
G. Backup redundancy.
3.7. 1. 3. 1. 1 The EC/ LS system will provide a shirtsleeve environment
within the habitable areas during the buildup, activation, and module
replacement period. In addition to meeting the above specification, a
requirement was established that no compromise of safety during buildup
and activation would be permitted. To meet this general requirement,

















































































































A. No EVA required.
B. Minimum. activation crew.
C. Initial entry in pressure suits.
D. Verification of life -critical functions prior to entry.
E. No manning until all life -critical functions are fully operational.
F. Orbiter attached while buildup crew in SS module.
G. Caution and warning system active.
H. Remote activation of pressure lines.
Another safety requirement was to locate pressure vessels and explosives
away from crew areas, preferrably in unpressurized areas. The following
de sign implementation re sulted: propellants stored in unpres surized areas of
Power/Subsystems Modules and Logistics Module, G02 located in Logistics
and Power/Subsystems Modules cryogens for experiments located in test
and isolation chamber (GPL), and no volatile fluids in habitable areas.
3.7. 1. 4. 3 Provisions and habitable facilities shall be adequate to
sustain the entire crew for a minimum. of 96 hours during an emergenc y
situation requiring Shuttle rescue.
In addition to the primary and backup EC/ LS systems, a third level of
emergenc y backup is provided in the form of 3 -man pallets, as shown in
Figure 3 -19.
The basic two-man pallet may be located in any module wherein crew mem-
ber s could become isolated and would provide sufficient supplies for a
maximum. of four days. The O 2 supply supplements the normal 02 stored in
multitank reservoirs and would only be used if the crew members were
isolated from the normal supply because of a catastrophic occurrence. The
food, batteries, and temperature control equipment provide for a similar
situation. The water and LiOH (used for C02 removal) would be used under
similar circum.stances and could also be used if the primary water recovery.
unit or C02 recovery unit fails. Under these latter circum.stances, the crew
could continue normal operations throughout the Space Station while repairs
were being accomplished. It is unlikely that this mode would be needed





































































































































































The pallets are distributed as follows:
GPL: 2




Although no detailed specifications exist for space suits, the following
requireITlents were established to ensure ITlaxiITlUITl crew safety during
IVA/EVA:
A. Suit for each creWITlan plus two spares.
B. Four EVA/ IVA suits.
2 individually fitted suits in Logistics Module.
2 backup suits in GPL.
C. Four grossly fitted suits for research personnel.
2 in Powe r / Subs ysteITls Module.
2 in Crew/Operations Module.
D. UITlbilical connectors located in every pressurizable cOITlpartITlent.
Safety requireITlents for ITlodule interfaces were as follow's:
A. Hydrazine connectors and lines vented overboard.
B, Electrical line s separated froITl flaITlITlable fluids.
C. Hydrazine lines separated froITl oxidizer line.
D. Shutoff controls on both sides of interfaces.
E. Redundant lines separated.
F. Fluid lines purged overboard prior to ITlating and disconnecting.
G. Shirtsleeve access.
128
3.2.6.4.2 The allowable radiation limits for the crew are:
1 yr avg
Organ daily 30 day Qtrly':~ Yearly Career
Skin (0. 1 nun) 0.6 75 105 225 1200
Eye (3.0 nun) 0.3 37 52 112 600
Marrow (5.0 cm) 0.2 25 35 75 400
The radiation protection assembly provides the crew with protection against
adverse radiation exposure. The solar -flare environment and the trapped-
proton environment are expected to contribute the majority of the dose. The
critical allowable dose is the dose on the BFO (blood-forming organs). The
maximum allowable dose is 35 rem over a 90-day period.
The primary protective measure is spacecraft shielding along with onboard
equipment. Our analysis shows that when a man-model is combined with a
Space Station model, the resultant dose is 9.4 rem to the BFO over a 90-day
period.
The radiation protection assembly requirements are primarily for monitoring
and measuring the extent and kind of radiation exposure to ensure crew safety
and for further analytic investigations. The equipment shall include onboard
and extravehicular dosimetry which will be linked to the caution and warning
systems as required.
Additional details regarding long -life assurance and safety are presented in
Section 7, MP-01, MSS Mission Analysis.
':~May be allowed for two consecutive quarters with six months restriction
from further exposure to maintain yearly limit.
129

























PRECEDING PAGE BLANK NOT FILMEf)
Section 1
EXPERIMENT CREW TIME LINES
This document presents the flight crew requirements for both experiments
and experiment modules for the Modular Space Station. The crew skills and
time requirements are defined for each Functional Program Element,
experiment subgroup, and experiment module. Crew mission requirements
are included which provide compatible skill mixes and cross -training
implications.
Crew size requirements for specific experiment programs are not included
in this task, but can be compiled using this basic data with the WICK
resources allocation computer program.
The crew operations for the experiments and modules are categorized under
three major a ctivity headings - SETUP, OPERATE, and SHUTDOWN. The













Remove Launch locks, prep for operation,
align, calibrate
Align, calibrate, check out, deploy
Install film, supply consumables
Turn on, start data taking, initial monitor,
deploy
Observe ope ration of sys tem/experiment
during data taking operation, control equip-
ment operation
Turn off, retract, de-activate, terminate,
package, stow










Exchange equipment, change settings
Develop film, reduce data
Quality check, evaluate performance
Inspection, replace time sensitive
equipment, clean
Remove and replace/repair failed hardware
The crew skills, referred to by number codes in various parts of this
























21. Behavioral Scientis t












30. EVA Backup/Subject (any skill)
32. Life Science Technician
137
PRECEDING PAGE BLANK NOT FILMED
Section 2. a
CREW REQUIREMENTS - EXPERIMENTS
The crew skill and time requirements for the experiments are based on the
January 1971 Blue Book, the Experiment Requirements Summary, Rev. 1
(Greenbook), and subsequent analysis. The crew requirements for each
subgroup and FPE are presented in Appendix A and supercede the Greenbook
where conflicts exist.
For ease in reference, the crew timelines (Appendix A) have been added to
the Operational Sequences submitted as part of task 2.2. I-b. The time
requirements are totaled for each skill and are listed in average manhours
per day. A summary of the experiment skill and time requirements is
shown in Table 2.
2. I GROUND RULES AND ASSUMPTIONS
a) All crew times for the subgroups were estimated considering only
the requirements of that subgroup. The mode of accommodation
and the impact of concurrent operation with other subgroups or
experiments have not been considered.
b) All EVA times include three hours prep and post EVA activities.
c) At the FPE level, crew times have taken commonality of activities
into consideration where several experiments within the FPE could
be conducted and monitored concurrently. Where sequential opera-
tions are required, the total FPE crew times are the sum of the
subgroup requirements.
d) EVA is always performed with two men. The second man is identi-





















































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































CREW REQUIREMENTS - EXPERIMENT MODULES
The crew requirements· for the experiment modules were derived for each
different type module. A summary of the module requirements is provided
in Table 3, Module Crew Requirements.
3. I GROUND RULES AND ASSUMPTIONS
a) All pressurizable portions of the modules a:r:e pressurized prior to
launch and will only require 11 top off" in orbit.
b) All free flying module s will dock to the Station for service /
maintenance once per 60 days.
c) EVA for maintenance is based on the failure rates and repair times
for the components external to the pressure shell. The free flying
module used as a basis for EVA estimates includes a pressurizable
subsystems chamber and sensor chamber and requires 14.0 hours
EVA each for two men every 90 days. As suming that approximately
one -third of the equipment requiring maintenance is located in the
sub-systems chamber, one-third in the sensor chamber, and one-
third in the experiment chamber, the EVA time is adjusted directly
with the volume of pressurizable area. The maintenance time for
each type module and the EVA portion is shown below. All EVA
times include three hours prep and post EVA activities.
Configuration
Subsystem and Sensor Chambers




































































































































































































































































































































































































































































































































































































d) Crew time for pumpdown or pressurization is assumed as
I manhour regardless of volume.
e) An automatically mated pressurization umbilical connector between
the station and all modules is assumed. All other connectors are
assumed manual.
f) Maintenance times are higher for the attached modules than for the
free flyers since the redundant systems on the free flyers will not
be repaired under the existing maintenance policy.
145
PRJIjJGEDING
PAGE BLANK NOT FILMED
Section 4
CREW MISSION REQUIREMENTS
Determination of crew size and skill mix are directly dependent on the
experiment program which is flown and is therefore not a part of this report.
The 32 skills identified on Table 1 must be combined in such a way as to
minimize the number of crewmen and still retain the skills required to
accomplish the experiment program. In attempting to combine skills into a
limited number of crewmen, the compatibility of skills must be considered.
To assist in identifying the cross-training requirements, Table 4 lists the
skills which are compatible and would require minimal cros s -training. Skill

























































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































The data in Table 5-1 summarizes the crew skill and time requirements for
the experiments within each Functional Program Element (FPE). The times
listed for each skill are totals for all tasks including Setup, Operate and
Shutdown/ Evaluate.
The EVA time requirements include preparation time -and post-EVA activities
in addition to the time required outs ide the spacecraft.
The crew s kill requirements indicate a requirement for a particular skill and
do not indicate the number of crewmen required.
Crew time per day indicates the time required for each skill during the per-
iod of experiment operation. Where the experiment operates continually,
the crew time per day shown is a daily average. The crew times and skills
for both the free flying, attached modules and integral experiments are
provided. The free flying and attached modules are noted in the remarks
column.
237
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